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Acting Secretary
Federal Communications Commission
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Re: CC Docket 96-98 Second Report and Order - State Implementation Plans

Dear Mr. Caton:

In accordance with the Commission's Second Report and Order ("Order"),
Appendix B-Final Rules, Section 51.213, a local exchange carrier ("LEC") is
required to file an implementation plan for providing intraLATA toll dialing parity
with each state commission in which it provides telephone exchange service. If
the LEC determines that a state commission has elected not to review its plan or
will not complete its review in sufficient time to meet the implementation
deadlines mandated in the Order, the LEC must file its plan with the Commission
by December 5, 1996 (i.e., 90 days after publication of the Final Rules in the
Federal Register).1

On October 7, 1996, GTE filed a Petition for Clarification ("Petition")
which, among other things, asked the Commission to clarify this requirement,
noting that a LEC may not have sufficient information by December 5, 1996 to
determine whether a state commission will evaluate its plan in advance of the
date required by the LEC to meet its implementation deadline. GTE explained
that in the 28 states in which it operates, many state proceedings addressing
intraLATA toll dialing parity are underway and that by December 5, GTE likely
would not have a clear indication from the state commissions regarding their
ability to issue timely orders or intention to review GTE's plans. Moreover, GTE
explained that it is probable that a number of states will issue orders after the
Commission's December 5 deadline that, nevertheless, will be timely enough to
meet GTE's requirements for implementation. It was GTE's intent, therefore, to
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At this time, GTE has not been advised by any state commission that it will not
be able to issue a timely order or that it will not review GTE's plan, nor has GTE
been able independently to identify any state commission that will not be able to
issue a timely order.

Attached is a summary of the status of each state in which GTE operates which
includes GTE's state-specific implementation schedules. As reflected in the
summary, orders already have been issued in 17 states and in 9 others GTE has
submitted plans that are in various stages of the review process. An
implementation plan has not yet been filed in Texas. The Public Utility
Commission of Texas ("Texas PUC") has initiated a rulemaking proceeding,
Project No. 16133, regarding the provision of intraLATA equal access. (21 Tex.
Reg. 6865 (July 23, 1996». The Texas PUC has solicited comments from
interested parties, and GTE anticipates that a rule will be issued in the near
future. In this regard, GTE recently has advised the Texas PUC of a potential
conflict that could develop between its proposed rule and the Commission's
implementation deadlines.

In the 11 states still open, GTE is in the process of notifying each state
commission of GTE's need for an order on its plan no later than mid-March 1997
to allow it sufficient time to notify its customers and to meet the Commission's
deadline. GTE expects that each of these remaining states will act in a timely
fashion.

The Commission's Order states that those implementation plans that are filed
with the Commission promptly will be placed on Public Notice. The LEC's plan
will be deemed approved on the 15th day following the date of the Public Notice,
unless the Common Carrier Bureau does not approve the plan or an opposition
to the plan is filed giving reasons why the plan is not in the public interest. With
this fifteen-day approval process, a state commission must issue its decision on
GTE's plan no later than mid-March 1997. Of course, should GTE be advised at
an earlier date of a state's inability or unwillingness to review its plan, or should

obtain clarification that the Commission did not want a state implementation plan
filed on December 5 unless the LEC had been able to determine, with a degree
of certainty, that a timely evaluation by the state was not possible or had been
advised by the state commission that it would not be reviewing the LEC's plan.
The Commission, however, has not acted on GTE's Petition.
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GTE independently determine that the state will not act in time, GTE will file its
plan with the Commission immediately.

Should you have any questions or a need for further information, please contact
me directly at (202) 463-52g1.

Sincerely,

H"' ~lt1 {L/\.t·']
l6;r;n Maxson
Director - Regulat ry Affairs

Attachments



INTRALATA EQUAL ACCESS
IMPLEMENTATION SCHEDULE

For Technically Capable Offices

States Completed

12/03/96

MN
Contel AZ
MI
HI
GTEWC
IL

2/15/96
4/20/96
6/30/96
7/10/96
9/10/96
11/1/96

States Scheduled for Monthly Conversions
From Through

FL 6/30/96 2/4/97
GTECA 9/10/96 3/4/97
KY 9/10/96 3/4/97
NC 9/10/96 2/4/97
OH 9/10/96 3/4/97
PA 9/10/96 3/4/97
SC 9/10/96 3/4/97
WA 9/10/96 2/4/97
WI 9/10/96 1/7/97

NE 10/8/96 1/7/97

Contel CA 11/5/96 3/4/97

AK converts offices as the IXCs request equal access. One office converted 10/1/92; five
offices are scheduled for 1/29/97; five offices have not been requested; and one office is
served out ofBC Tel (the remaining offices may require upgrades to be technically
capable.)

Not Scheduled due to IC Intervention and/ or PUC Suspension or Generic Proceeding

AL

AR
IA
ID

IN
MO

NM
OK
OR
VA
Contel NV

TX

Tariff suspended to 1/10/97; prehearing conf. held 12/3/96 to set
procedural schedule.
Tariff filed 11/25/96.
Tariff suspended; Hearing cancelled; Briefs due 12/10, 12/31.
Tariff conditionally approved to 12/20/96; implementation pending
commission approval of negotiated stipulation which AT&T has signed.
Will refile tariff and schedule in accordance with Order issued 11/26/96.
Tariff suspended to 1/97; GTE testimony filed 11/1/96;
Hearing scheduled 2/10/97.
Tariff pending; Hearing held 9/17 - 10/18/96. Brief filed 11/26/96.
Tariff pending.
Tariff suspended; Hearing scheduled 1/8/97.
Tariff pending; expect generic docket to be opened.
Tariff suspended up to 2/9/97; expect generic docket to be opened.

Tariffs/Schedules Not Filed

Filing date to be determined based on pending rulemaking.



GTE TELEPHONE OPERATIONS
INTRALATA TOLL DIALING PARITY

IMPLEMENTATION PLAN
FOR TECHNICALLY CAPABLE OFFICES

Attachment A

GTE Will Propose
State Current State If GTE Receives to Notify Customers GTE Will Propose to

Commission Schedule State Commission 60 Days Prior Provide
Order By: or By: IntraLATA 1+ On:

AL Docket No. 25535 03/01/97 04/17/97 06/17/97
GTE Filed: OS/28/96
Prehearing Conference: 12/03/96
Negotiation Mtg: 12/23/96
Deadline for Proposed
Settlement: 12/27/96
Tariff suspended to: 01/10/97
Testimony (as needed): 01/17/97
Hearing (as needed): 01/24/97

AR GTE Filed: 11/25/96 03/14/97 05/08/97 07/08/97

IA Docket No. RPU-96-6 (TF-96-209) 03/01/97 04/17/97 06/17/97
GTE Filed: OS/21/96
Tariff suspended: 06/20/96
GTE direct testimony: 08/09/96
Intervenor direct: 09/10/96
Intervenor rebuttal: 09/24/96
GTE rebuttal: 10/11/96
Hearing: Cancelled
Initial Brief: 12/03/96
Reply Brief: 12/17/96



GTE Will Propose
State Current State IfGTE Receives to Notify Customers GTE Will Propose to

Commission Schedule State Commission 60 Days Prior Provide
Order By: or By: IntraLATA 1+ On:

ID Case NO. GTE-T-96-1 12/15/96 02/01/97 04/01/97*
GTE Filed: OS/28/96
Provisional tariff approved to: 12/20/96 * Within 120 days from date
PUC approval of Stipulation: 12/96 est. of order per stipulation.

IN Cause No. 40284 Phase 1: 03/01/97 Phase 1: 04/01/97
GTE Filed: 05/15/96 Phase 2: 04/06/97* Phase 2: 05/06/97*
Commission Order issued: 11/26/96
(Requires IC notification 120 days in *Two phases due to number
advance and EU notification 30 days in of lines.
advance of implementation.)

MO Docket TO-96-135 03/14/97 05/08/97 07/08/97
GTE Filed: 05/13/96
GTE direct testimony: 11/01/96
Intervenor rebuttal: 12/20/96
GTE surrebuttal: 01/17/97
Hearing Memo: 01/31/97
Hearing: 02/10/97

NM Docket 95-572-TC 03/14/97 05/08/97 07/08/97
GTE Filed: 06/18/96
Intervenor direct testimony: 06/18/96
Rebuttal: 08/30/96
Hearing: 09/17/96- 10/18/96
Parties file Proposed Orders: 11/26/96



GTE Will Propose
State Current State IfGTE Receives to Notify Customers GTE Will Propose to

Commission Schedule State Commission 60 Days Prior Provide
Order By: or By: IntraLATAl+ On:

NV Docket No. 96-7036 03/01/97 04/17/97 06/17/97
GTE Filed: 07/24/96
Tariff suspended to: 02/09/97

OK Docket 960000178 03/14/97 05/08/97 07/08/97
GTE Filed: 06/20/96
No schedule established.

OR UT132 03/01/97 04/17/97 06/17/97
GTE Filed: OS/29/96
Tariff suspended to: 01/17/96
Comments: 11/22/96
Reply comments: 12/20/96
Hearing: 01108/97

TX Docket 16133 03/01/97 Phase 1: 04/17/97 Phase 1: 06/17/97
GTE Filed: TBD Phase 2: 05/08/97* Phase 2: 07/08/97
Rulemaking to
be completed by: 12/96 est. *Two phases due to number

of lines.

VA Case No. PUC850035 03/14/97 05/08/97 07/08/97
GTE Filed: OS/28/96
No schedule established.


